

CHANGE ORDER NO. 1DATE: 6/20/21PROJECT NAME: Belle Pointe Sewer Re-Routing (Plant Closure)JOB NUMBER: S-84-130OWNER: St. John the Baptist ParishCONTRACTOR: Allen & Leblanc Contractors, LLC

ST JOHN THE BAPTIST PARISH
ELIANA DEFRANCESCH Clerk of Court
I certify that this is a true copy of the
original filing that was recorded on:
01/19/2022 10:33AM
386078- MO

CHANGE ORDER TO CONTRACT MADE AND AGREED UPON ON APRIL 20, 2021, BETWEEN
ABOVE OWNER AND CONTRACTOR.

NATURE OF CHANGE:INCREASE:

<u>Item</u>	<u>Description</u>	<u>Quantity</u>	<u>Unit Price</u>	<u>Cost</u>
CO1-I	ADD-REPLACE PUMP DRIVES- (THE COST TO SUPPLY 3 PHASE POWER AS DESIGNED IS NOW PROHIBITIVE, THEREFORE NEW DRIVES TO CONVERT THE EXISTING SINGLE PHASE POWER IS MORE COST EFFECTIVE).	LUMP SUM	LUMP SUM	\$ 29,350.20
CO1-II	ADD-NEW FENCE AROUND PUMP STATION- (EXISTING FENCE WAS DESTROYED BY HURRICANE IDA AND REQUIRES FULL REPLACEMENT)	LUMP SUM	LUMP SUM	\$ 13,505.80
CO1-III	ADD-LIMESTONE ACCESS ROAD FOR PUMP STATION- (ADDING ITEM TO ALLOW ACCESS TO THE STATION).	LUMP SUM	LUMP SUM	\$ 3,500.00

Contract Amount.....\$ 1,114,510.20
 Previous Change Orders (Increase or Decrease)\$ 0.00
 This Change Order (Increase)\$ 46,356.00
 New Total Contract Amount.....\$ 1,160,866.20
 Number of Days (Increase) 120 Days

APPROVED:

CONTRACTOR:

Jaelyn Hotard
 Jaelyn Hotard, President
 St. John the Baptist Parish

Paul A. Johnson
 Paul A. Johnson, Vice President
 Allen & Leblanc Contractors, LLC

Witness
 St. John the Baptist Parish

Witness
 Allen & Leblanc Contractors, LLC

ST. JOHN THE BAPTIST PARISH COUNCIL
STATE OF LOUISIANA

RESOLUTION
R21-191

Councilwoman Houston proposed and Councilman Madere seconded the following resolution:

THE ST. JOHN THE BAPTIST PARISH COUNCIL HEREBY RESOLVES:

**A RESOLUTION AUTHORIZING ST. JOHN THE BAPTIST PARISH PRESIDENT TO
EXECUTE CHANGE ORDER NO. 1 WITH ALLEN & LEBLANC, LLC FOR THE BELLE
POINTE SEWER RE-ROUTING (PLANT CLOSURE) PROJECT**

WHEREAS, Article IV, Section H (2) and (5) of the St. John the Baptist Parish Home Rule Charter permits the Parish Council to adopt a resolution when authorizing a designated person(s) to execute a previously approved contract on its behalf and/or to perform a ministerial act related to the administrative business of the Parish; and

WHEREAS, Change Order No. 1 will add an additional 120 days to the original contract dated April 20, 2021; and,

WHEREAS, Change Order No. 1 is needed for time lost and damages sustained by Hurricane Ida; and,

WHEREAS, the cost of Change Order No. 1 is \$46,356 and is funded through the 2010 Bond Issue.

NOW, THEREFORE, BE IT RESOLVED, by the St. John the Baptist Parish Council, that Parish President Jaclyn Hotard is hereby duly authorized and empowered on behalf of the St. John the Baptist Parish Council to execute Change Order No. 1 between St. John the Baptist Parish and Allen & LeBlanc, LLC.

This resolution having been submitted to a vote, the vote thereon was as follows:


YEAS: Madere, Becnel, Houston, Malik, Arcuri, Wright

NAYS: None

ABSTAIN: None

ABSENT: Duhe-Griffin, Schnyder, Torres

And, the resolution was declared adopted on this, the 28th day of December 2021.




Council Chairman



Secretary

Approved: _____ X _____

Veto: _____




Parish President

* * * * *

C E R T I F I C A T E

I, Jackie Landeche, Secretary of the Council of the Parish of St. John, State of Louisiana, hereby certify that the foregoing is a true and correct copy of a resolution adopted by the St. John Parish Council in regular meeting held on the 28th day of December 2021.

Signed at Laplace, Louisiana this 28 day of Dec 2021.



Jackie Landeche
Secretary

