

CHANGE ORDER NO. 1DATE: 12/28/21PROJECT NAME: 2020 Parishwide Canal Drainage Improvements Contract "B" Dredging/ExcavationJOB NUMBER: S-84-133BOWNER: St. John the Baptist ParishCONTRACTOR: LA Contracting Enterprise, LLC

ST JOHN THE BAPTIST PARISH
 ELIANA DEFRANCESCH Clerk of Court
 I certify that this is a true copy of the
 original filing that was recorded on:
 01/19/2022 10:41AM
386082- MO

Deputy Clerk

Jerba Lufkin #83951

CHANGE ORDER TO CONTRACT MADE AND AGREED UPON ON SEPTEMBER 22, 2020
 BETWEEN ABOVE OWNER AND CONTRACTOR. THIS CHANGE ORDER SHALL BE BINDING
 UPON SAID CONTRACT AND THE PLANS AND SPECIFICATIONS AS SET FORTH THEREIN AS
 APPROVED BY THE OWNER ON December 28, 2021. THIS CHANGE ORDER IS TO EXTEND
 THE EXISTING CONTRACT TERM FOR ONE ADDITIONAL YEAR BEGINNING FROM THE
 CURRENT EXPIRATION DATE OF DECEMBER 31, 2021 EXTENDING TO A NEW EXPIRATION
 DATE OF DECEMBER 31, 2022 IN ACCORDANCE WITH SECTION I. EXTENSIONS OF TIME, PAGE
 GC-19 OF GENERAL CONDITIONS OF THE CONTRACT AND SPECIFICATIONS.

NATURE OF CHANGE:INCREASE:

<u>Item</u>	<u>Description</u>	<u>Quantity</u>	<u>Unit Price</u>	<u>Cost</u>
CO1-I	ADD-EXTENSION IN CONTRACT TIME PER ITEM: I. EXTENSIONS OF TIME, PAGE GC-19 OF GENERAL CONDITIONS (SEE ATTACHED)	LUMP SUM	LUMP SUM	\$ 0.00

Contract Amount.....	\$ 597,475.00
Previous Change Orders (Increase or Decrease)	\$ 0.00
This Change Order (Increase)	\$ 0.00
New Total Contract Amount	\$ 597,475.00
Number of Days (Increase) <u>365</u> Days	

APPROVED:

CONTRACTOR:

Jaclyn Hotard
 Jaclyn Hotard, President
 St. John the Baptist Parish

Jeremy Landry
 Jeremy Landry, Member
 LA Contracting Enterprise, LLC

Witness
 St. John the Baptist Parish

Witness
 LA Contracting Enterprise, LLC

ST. JOHN THE BAPTIST PARISH COUNCIL
STATE OF LOUISIANA

RESOLUTION
R21-189

Councilman Wright proposed and Councilman Madere seconded the following resolution:

THE ST. JOHN THE BAPTIST PARISH COUNCIL HEREBY RESOLVES:

A RESOLUTION AUTHORIZING ST. JOHN THE BAPTIST PARISH PRESIDENT TO EXECUTE CHANGE ORDER NO. 1 WITH LA CONTRACTING ENTERPRISE, LLC FOR THE 2020 PARISH WIDE CANAL DRAINAGE IMPROVEMENTS FOR DREDGING (EXCAVATION)

WHEREAS, Article IV, Section H (2) and (5) of the St. John the Baptist Parish Home Rule Charter permits the Parish Council to adopt a resolution when authorizing a designated person(s) to execute a previously approved contract on its behalf and/or to perform a ministerial act related to the administrative business of the Parish; and

WHEREAS, Change Order No. 1 will add one (1) year to the original contract dated September 22, 2020, in accordance with Extensions of Time of the General Conditions Section of the original contract; and,

WHEREAS, this Change Order will begin from the current expiration date of December 31, 2021, and terminate December 31, 2022; and,

WHEREAS, there is no change to the unit cost of the current contract and is funded through the Roads and Bridges Budget and the 2015 Bond Issue.

NOW, THEREFORE, BE IT RESOLVED, by the St. John the Baptist Parish Council, that Parish President Jaclyn Hotard is hereby duly authorized and empowered on behalf of the St. John the Baptist Parish Council to execute Change Order No. 1 between St. John the Baptist Parish and LA Contracting Enterprise, LLC.

This resolution having been submitted to a vote, the vote thereon was as follows:

YEAS: Madere, Becnel, Houston, Malik, Arcuri, Wright

NAYS: None


ABSTAIN: None

ABSENT: Duhe-Griffin, Schnyder, Torres


And, the resolution was declared adopted on this, the 28th day of December 2021.



Council Chairman


Secretary

Approved: X

Veto: _____

Parish President


* * * * *

C E R T I F I C A T E

I, Jackie Landeche, Secretary of the Council of the Parish of St. John, State of Louisiana, hereby certify that the foregoing is a true and correct copy of a resolution adopted by the St. John Parish Council in regular meeting held on the 28th day of December 2021.

Signed at Laplace, Louisiana this 28 day of Dec 2021.




Jackie Landeche
Secretary